Project: Systems Portfolio
Last update: 4/3/2011
Submitted to Presidents Office: 1/28/11
Reviewed by Presidents Office: 1/28/11

SEARK College AQIP Timeline

Key Milestones/Deliverables Action Plan

Key Milestones	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Responsible Party
Submitted application to join AQIP- January 2007, accepted into AQIP							2007					AQIP Facilitator
January 22-25, 2008, Action Project Teams named three Action Projects							2008					AQIP Oversight Team
September 2009, Annual Updates of the three Action Projects submitted to the HLC/AQIP			2009									AQIP Facilitator
October 2009- new Action Project Teams established and 4 new declared. (online 2/10/2010)				2009								AQIP Oversight Team
In January 29, 2010, AQIP Conversation Day							2010					AQIP Oversight Team
Continuous Quality Improvement Model Adopted (Assessment of College Committee structure)												Quality Council
AQIP Champions (9) identified(College Council)												Quality Council
Need AQIP Category Strategist (4-5 Category)												AQIP Oversight Team / Quality Council
College VP's, Deans, Coordinators assigned to Category 1												AQIP Oversight Team
Systems Portfolio-Year 3-4 First Draft Due December 1, 2010						2010						AQIP Facilitator, Strategists, Readers
Second Reading Due February 16, 2011.								2011				AQIP Facilitator, Strategists, Readers
Final Draft to Board of Trustees March 9, 2011									2011			AQIP Facilitator, & Oversight Team
May 30, 2011, Appraisal of our Systems Portfolio by AQIP											2011	HLC
Site Visit Year 6 (2013)	2013											HLC
Reaffirm Accreditation-Year 7 (2014)	2014											HLC